
Buckingham Railway Walk Construction & Traffic Management Phasing Plan



Buckingham Railway Walk Improvements - Traffic Management Phasing

Site 1 - Tingewick Road Traffic Management & Road Closure

Pre Christmas - 12 October to 25 November 2026, 2-way lights in place 24 hours a day

Overnight Road Closures - 30 November to 4 December 2026, between 20:00 to 06:00

Post Christmas - 4 January to 29 January 2027, 2-way lights (09:30 to 15:30)

Site 2 - Buckingham Railway Walk (Northern Section) Traffic Management

Pre Christmas - 12 October to 18 December 2026, 24 hour footpath closures

Post Christmas - 4 January to 26 February 2026, 24 hour footpath closures

Site 3 - Hunter Street Site Compound and Berties Walk Access Traffic Management

Pre Christmas - 12 October to 28 December 2026, 24 hour footway diversion & footpath closures

Post Christmas - 4 January to 26 February 2027, 24 hour footway diversion & footpath closures

Site 4 - A421 & Meadway Junction Traffic Management

Pre Christmas - 12 October to 25 November 2026, east bound lane closure (09:30 to 15:30)

Post Christmas - 4 January to 26 February 2027, east bound lane Closure (09:30 to 15:30)

Site 5 - Buckingham Railway Walk (Southern Section via A421) Traffic Management

Pre Christmas - No works currently planned during this time.

Post Christmas - 4 January to 26 February 2026, 24 hour footpath closures

Future phase of the Buckingham Railway Walk

Buckinghamshire Council

October 2026